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Washington State .
';’ Department of Transportation Field Note Record
Contract No. Station Mile/Line:

Staked by Date
9667 MP 79.47 South Scale Pit O'Bunco Engineerin... 6/14/2021

Calculated by Date Work Started Date Work Completed Date

Jon Lund 11/5/2021 9/2/2021

Inspector Date Reviewed by Date

Jon Lund 10/6/2021 Clint Bucknell 11/8/2021
Checked by Date Materials Mgr. Date Materials
Dean A. Long 11/10/2021

Yes




Bid Item 6

SOUTH SCALE PIT REPLACEMENT

Group #1

Lump Sum (L.S)

Estimate # 5

$/Unit: 290,545.00 South Scale Pit Only

Date / Station / Calc / Quantity
10-6-21 to 11-5-21

! % Total % Total Paid
! Amount Complete  Amount Due Complete to Date
Footing Slab $67,200.00 50.00 100.00%  $67,200.00
Retaining Walls 581,900.00 50.00 100.00%  $81,900.00
Plinth Blocks $10,500.00 50.00 10000%  $10,500.00
 Scale Deck $18,000.00  100.00% $18,000.00 100.00%  $18,000.00
Approach Slabs $21,000.00  100.00% $21,000.00 100.00%  $21,000.00
 Steel Reinforcing Bar 937,380.00  45.00% 516,821.00 100.00%  $37,380.00
- Weigh Frame 954,565.00 50.00 100.00%  $54,565.00
$290,545.00 §55,821,00 $290,545.00

_See attached spreadsheet.

Okay to pay = $ 55,821.00

Activity Summary:

10-5-21 Added (64) 3/4" x 2" bolts and (64) 3/4" hex nuts missed on Estimate 4;

10-6-21 Placed and compacted the 7th lift of gravel backfill for walls;

10-7-21 Placed and compacted the 8th and 9th 6-inch lifts of gravel backfill for walls;

10-11-21 Placed the 10th, 11th and 12th 6 inch lifts of gravel backfill for walls; All passed >/=95%;
10-12-21 Placed the 13th 6 inch lift of gravel backfill for walls; Passed >/=95%;

10-13-21 Placed and compacted the last lift of CSBC on the west end of the pit.

Formed and braced the west approach slab.

Placed gravel backfill for walls along the north side of the retaining wall; Approximately 0.91 CY;
10-14-21 Placed CSBC along the south scale pit's south wall, east wall and north wall;

Drilled (8) 7/8 in. diam. holes in each pavement seat per plan sheet S10.
10-15-21 Installed Approach Slab Bottom Mat Rebar

SW Bar:

#4 (6) 14'-8" = 59 LBS

#8 (21) 20'-2" = 1131 LBS

#5 (28) 14'-8" = 428 LBS

Day Total = 1,618 LBS

10-18-21 Installed Approach Slab Bottom Mat Rebar
SE Bar:

#4 (6) 14'-8" = 59 LBS

#8 (21) 20'-2" = 1131 LBS

#5 (28) 14'-8" = 428 LBS

Day Total = 1,618 LBS
10-18-21 Installed (16) resin bonded anchors;




Set in place all 28 dowel bar pvc sleeves and stainless steel dowel bars;

Laid out roofing felt over both pavement seats; 15' long by 10" wide = 12.45 Square Feet x 2 =
249 Sq. Ft.

Installed polystyrene against pavement seat faces; 15' x 0.71'= 10.6 Sq. Ft. x 2 = 21.2 Sq. Ft.
Installed 16 resin bonded anchors using Hilti RE100 epoxy;

10-20-21 Installed Approach Slab Top Mat Rebar
SW Bar:

#5 (17) 14'-8" = 260 LBS

#6 (37) 20'-2" x 7" = 1153 LBS

#5 U-Bar (37) 1'x 7.5" x 1' =100 LBS

SE Bar:

#5 (17) 14'-8" = 260 LBS

#6 (37) 20'-2" x 7" = 1153 LBS

#5 U-Bar (37) 1'x 7.5" x 1" =100 LBS

Total = 3,026 LBS
Replaced dobes with 9-1/4" plastic chairs in the two approach slab top mats; (25) each slab;

10-21-21

Installed all chromium deck rebar including chairs:
Scale Deck Bottom Mats

SW and SE Bar:

#9 (42) 11'-9" = 1678 LBS

#5 (26) 19'-8" = 533.5 LBS

#5 (8) 7'-0" = 58.5 LBS

Scale Deck Top Mats

SW and SE Bar:

#5 (60) 11'-9" = 735 LBS
#5 (26) 19'-8" = 533.5 LBS
#5 (8) 7'-0" = 58.5 LBS

2" plastic chair strips

SW Deck = 38
SE Deck = 38
10-22-21

Poured both approach slabs with 4000 A cement concrete;
Applied curing compound;

10-25-21 Installed (68) falsework galvanized brackets which include nuts and threaded J-bolts
and transverse threaded rods;
Used 6.5 oz. of Zinc It to coat falsework brackets, threaded attachments and nut and deck coping;

10-26-21 Poured 15 CY of 4000D cement concrete for the two scale decks;




Make/Model/Product #

Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N (Office Use)
006.06 | High Strength Jinn Her RAM- 7 Mfr. Y 10-5-21 64 EACH
Bolts 0013.1 1 Certificate of
2 5 |Compliance
’ per Stnd.
Spec. 1-06.3
006.06 | South Central Haiyan Fuhong [3/4-10 Nut RAM- 5 Mfr. % 10-5-21 64 EACH
Region Special 0020 Certificate of
Compliance
per Stnd.
Spec. 1-06.3
006.08. | Gravel BKF for Cal Portland RAM- 8 1 Y 10-6-21 7.86 CY
11 Walls 0021 ACCEPTANC
E SAMPLE
PER 1000
TON
006.08. | Gravel BKF for Cal Portland RAM- 8 1 Y 10-7-21 15.72 CY
11 Walls 0021 ACCEPTANC
E SAMPLE
PER 1000
TON
006.08. | Gravel BKF for Cal Portland RAM- 8 1 Y 10-11-21 11.03 CY
11 Walls 0021 ACCEPTANC
E SAMPLE
PER 1000
TON
006.08. | Gravel BKF for Cal Portland RAM- 8 1 Y 10-12-21 5.97 CY
11 Walls 0021 ACCEPTANC
E SAMPLE
PER 1000
TON
006.08. | Gravel BKF for Cal Portland RAM- 8 1 Y 10-13-21 0.91 CY
11 Walls 0021 ACCEPTANC
E SAMPLE
PER 1000
TON
006.12. |Rebar-Deformed [ Nucor Steel QPL-0011 | 221 |Manufacturer' |y 10-15-21 1,618 LBS
02 Steel Bars 5 s Certification
of
Compliance
with Certified
Mill Test
Reports each
shipment
006.12. |Rebar-Deformed [ Nucor Steel QPL-0011 | 221 |Manufacturer' |y 10-18-21 1,618 LBS
02 Steel Bars 5 s Certification
of
Compliance
with Certified
Mill Test
Reports each
shipment
006.12. |Other Warrior Roofing | 15Lb. RAM- 8 VISUAL \% 10-18-21 24.9 Sq.Ft.
Y 10-18-21 20.2 Sq. Ft.
006.12. | Dowel Bars for Portland Bolt & RAM- 7 Mfr. Y 10-18-21 28 EACH
05.08 PCCP Manufacturing 0028 2 Certificate of
Compliance
per Stnd.
Spec. 1-06.3
006.12. |Bridge Approach [Valley Nut & Bolt RAM- 7 Y 10-18-21 16 EACH
05.05 Slab Type B 0025 2

Anchors




006.04. |Epoxy Bonding Hilti HIT-RE 100 | QPL-0009 |112 |Satisfactory | Y 10-18-21 2.5 Kits
01 Agent Type IV 5 test report
from State
Materials
Laboratory
006.12. |Epoxy Coated Western QPL-0013 | 511 |'APPROVED |Y 10-20-21 3,026 LBS
03 Rebar Coatings Inc. 0 FOR
SHIPMENT'
Tag/Stamp
006.12. | Rebar Plastic Dayton Superior [Aztec Tower | QPL-0036 |310 |VISUAL Y 10-20-21 50 EACH
03.01 Support Devices Chair 1
006.02 |Rebar-Deformed |Cascade Steel |CS 100 RAM- 2,8 |Manufacturer' |y 10-21-21 3,597 LBS
Steel Bars 0026 s Certification
of
Compliance
with Certified
Mill Test
Reports each
shipment
006.12. [Rebar Plastic Dayton Superior [E-Z Chairs QPL-0037 |310 |VISUAL \% 10-21-21 76 EACH
03.01 Support Devices 1
006.12. [Concrete Class |ECP Cle Elum  [302M RAM- 1,2 |Acceptance |Y 10-22-21 30CY
07.01 4000A w/ air Plant 0023.1 per Stnd.
Spec. 6-02.3
(5)
006.12. |Liquid Membrane |W.R. Meadows [1100-Clear QPL-0050 | 111 |Satisfactory [y 10-22-21 2.5 GALS
07.09 Curing 5 test report
Compounds from State
Materials
Laboratory for
each lot
006.11. | South Central Tacoma Screw RAM- 7 Proposal Y 10-25-21 68 BRACKETS
08 Region Special 0030.3 2 accepted
Gamco Hanger G.Swett
Bracket
006.11. | South Central Tacoma Screw RAM- 7 Proposal Y 10-25-21 136 NUTS
08 Region Special 0030.2 2 accepted
Falsework Nut G.Swett
3/4"
006.11. | South Central Tacoma Screw RAM- 7 Proposal Y 10-25-21 56 J-BOLTS
08 Region Special 0030.1 2 accepted
Falsework Rod G.Swett
3/4"
006.11. | South Central Tacoma Screw RAM- 7 Proposal Y 10-25-21 6 THREADE...
08 Region Special 0030.1 2 accepted
Falsework Rod G.Swett
3/4"
006.11. [Other CRC Industries |Zinc-It QPL-0035 |311 |Visual % 10-25-21 6.5 0Z.
08.01 | Cold Galvenizing 1
Spray
Y 10-26-21 15 CY
e —
Item Num |Item Description Grp |Date Work |Unit |Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit, Date Init. Date
0006 SOUTH SCALE PIT o1 [11/5/21 LS. |55,82... | 047 DAL |11/12/21 EK 11/17/21 5
REPLACEMENT
Attachments
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Microsoft Excel
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9667 1-90 / CLE ELUM VICINITY WB WEIGH STATION - PRESERVATIC
SCALE PIT LOAD CELL, WEIGH FRAME AND DECK COPING PARTS LIS

Item QTy Description

16 PLate 1" x 16" 22"

16 PLate 1" x 10" 151/2"
16 PLate 1" x 8" 16"

16 PLate 1" x 8" 9"

16 PLate 1" x 8" 8"

PLate 1" x 8" 8"

32 PLate 1/2" x 4" 4"

32 PLate 1/2" x 4" 22 9/16"
32 PLate 1/2" x 4" 22 9/16"

[any

Ol |[N|oju]d_|WIN
=
[e)]

10 4 Angle 3" X 3" X 1/2"

11 4 Angle 3" X 3" X1/4"

12 8 C Channel 8" X 11.5

13 8 C Channel 8" X 11.5 141 9/16"
14 8 W Beam 24" X 84 238"

15 16 W Beam 14" X 38 107 1/4"

16 8 T Shape 6 X 13 84 1/4"

17 8 T Shape 6 X 13 84 1/4"

18 16 SQ SOLID BAR 4" X 4" 7"

19 8 Flat Bar 1" X 1/2"

20 8 Flat Bar 1" X 1/2" 143"

21 920 1/2" STUD SHEAR CONNECTOR 5"

640 1" STUD SHEAR CONNECTOR 5"

96 11/8" THREADED ROD - ANCHOR 15"
32 11/8"-7 HHCS BOLT - CHECK BOLT 6"
64 3/4"-10 HHCS BOLT 3"

32 3/4"-10 HHCS BOLT 1 3/4"

128 3/4"-10 HHCS BOLT 2"

16 3/8"-16 HHCS BOLT 1 1/2"

16 3/8"-16 HHCS BOLT 3/4"

96 11/8"-7 HEX NUT @ ANCHORS

192 11/8"-7 HEX NUT @ ANCHORS

32 11/8"-7 HEX NUT @ CHECK BOLTS

32 11/8"-7 HEX JAMB NUT @ CHECK BOLTS

64 3/4"-10 HEX NUT
128 3/4"-10 HEX NUT

16 3/8"-16 HEX NUT

96 11/8" WASHER

37 256 3/4" WASHER
38 16 3/8" WASHER
39 64 3/4" LOCK WASHER
40 16 Angle 3" X 3" X 1/4"

41 16 Angle 3" X 3" X 1/4"




42

16

| Angle 3" X 3" X 1/4"




T
Location RAM
Bottom Plate Load Cell Assy. G4 6.2
Intermediate Plate under Check Plate Assy. G4 6.2
Bottom Plate under Load Cell G4 6.2
Flange Welded to Main Beam Girder E4/F4 6.2
Flange Welded to Main Beam Girder E4/F4 6.2
Plate under Beam on top of Load Cell G4 6.2
Flange Welded to Main Beam Girder E4/F4 6.1
Punched Web Plates welded to Main Girder 6.1
Web Plates Welded to Main Girder 6.1
End Pit Coping Angle K5 6.4
Side Pit Coping Angle L5 6.6
Side Deck Coping C Channel Weigh Frame J5 6.5
End Deck Coping C Channel Weigh Frame H5 6.5
Main Beam Girder Weigh Frame D4 12.1
Cross W Beam Weigh Frame B2 12.2
Triangle T Shape Weigh Frame C3 12.2
Triangle T Shape Weigh Frame C3 12.2
Load Cell Assy. 11.1
Welded to Deck Coping Assy. H5 6.3
Welded to Deck Coping Assy. J5 6.3
Weld Studs All Copping Assy. 8.1
Weld Studs All Copping Assy. 8.2
Stainless Threaded Anchor Rod G4 11.4
Load Cell Assy. Check Bolt 114
Plate Bolt Load Cell to Beam Flange G4 11.4
BottomLoad Cell Plate Bolt 11.5
Flange Beam Connector Bolt B2 13.1
Load Cell Assy. Ground Bolt on Main Beam G4 13.1
Load Cell Assy Bottom Plate Ground Bolt G4 19
Stainless Threaded Anchor Rod Nut G4 14.2
Stainless Threaded Anchor Rod Nut G4 14.2
Load Cell Assy. Check Bolt Nut G4 14.2
Load Cell Assy. Check Bolt Jam Nut G4 14.2
Load Cell to Main Beam Nut G4 14.3
Flange Beam Connector Nut B2 20
Load Cell Assy. Ground Nut on Beam G4 14.4
Threaded Anchor Rod Nut G4 15.3
Flange Beam Connector Washer B2 13.2
Load Cell Assy. Ground Washer on Beam G4 15.1
Load Cell to Main Beam Washer G4 14.5
Anchor Rod Angle 19" 6.6
Anchor Rod Angle 19" 6.6

REMOVE 20 from Estimate 4 for BI5 & 6

Need to add 64 to Estimate 5 for BI 5 & 6

Need to add 64 to Estimate 5 for Bl 6



|Anchor Rod Angle 15"

6.6




9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 2 - Removing Existing Sturcture
Lump Sum Amount - $ 69,619.00 Plan Sheet S1 Shows Extents of Removal which does

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00
Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00
Sidewalk, Curb and Gutter $1,800.00 30.00% $540.00
Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50
$69,619.00 $30,809.50

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00
Sidewalk, Curb and Gutter $1,800.00 50.00% $900.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00
$69,619.00 $2,460.00

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00
Scale Pit Approach Slabs $10,400.00 $0.00
Sidewalk, Curb and Gutter $1,800.00 $0.00
Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50
$69,619.00 $28,709.50

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 35.00% $3,640.00
Sidewalk, Curb and Gutter $1,800.00 20.00% $360.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00
$69,619.00 $4,000.00

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 35.00% $3,640.00
Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00




$69,619.00 $3,640.00

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 $0.00
Sidewalk, Curb and Gutter $1,800.00 $0.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00
$69,619.00 $0.00
- EsTmATE®

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 $0.00
Sidewalk, Curb and Gutter $1,800.00 $0.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00



s not include shoring extents.

Total % Total Paid
Complete to Date
50.00% $17,500.00
15.00% $1,560.00
30.00% $540.00
50.00% $11,209.50
$30,809.50

Total % Total Paid
Complete to Date
50.00% $17,500.00
30.00% $3,120.00
80.00% $1,440.00
50.00% $11,209.50
$33,269.50

Total % Total Paid
Complete to Date
100.00% $35,000.00
30.00% $3,120.00
80.00% $1,440.00
100.00% $22,419.00
$61,979.00

Total % Total Paid
Complete to Date
100.00% $35,000.00
65.00% $6,760.00
100.00% $1,800.00
100.00% $22,419.00
$65,979.00

Total % Total Paid
Complete to Date
100.00% $35,000.00
100.00% $10,400.00
100.00% $1,800.00

100.00% $22,419.00




$69,619.00

Total % Total Paid
Complete to Date
100.00% $35,000.00
100.00% $10,400.00
100.00% $1,800.00
100.00% $22,419.00
$69,619.00
]
Total % Total Paid
Complete to Date
100.00% $35,000.00
100.00% $10,400.00
100.00% $1,800.00
100.00% $22,419.00

$69,619.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 3 - Scale Pit Drainage
Lump Sum Amount - $ 14,000.00

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 0.00% $0.00
Sump Pumps & Piping $2,000.00 0.00% $0.00
Drain Pipe $2,500.00 0.00% $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 50.00% $4,750.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 20.51% $512.82

$14,000.00 $5,262.82

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 50.00% $4,750.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 20.83% $520.83

$14,000.00 $5,270.83

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 $0.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 7.48% $187.02

$14,000.00 $187.02

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 $0.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 51.17% $1,279.25

$14,000.00 $1,279.25

%
Amount Complete Amount Due




Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 $0.00
$14,000.00 $0.00
- EstmaATE®7
%
Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 $0.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00



Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
50.00% $4,750.00
0.00% $0.00
20.51% $512.82
$5,262.82

Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
41.35% $1,033.65
$10,533.65

Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
48.83% $1,220.67
$10,720.67

Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
100.00% $2,499.92
$11,999.92

Total % Total Paid
Complete to Date




100.00% $9,500.00

0.00% $0.00
100.00% $2,499.92
$11,999.92
]
Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
100.00% $2,499.92

$11,999.92



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 4 - Shoring or Extra Excavation CL. A
Lump Sum Amount - $ 30,000.00

%

Amount Complete Amount Due
Engineering $5,000.00 100.00% $5,000.00
Install Shoring North Pit $10,000.00 100.00% $10,000.00
Remove Shoring North Pit $2,500.00 0.00% $0.00
Install Shoring South Pit $10,000.00 0.00% $0.00
Remove Shoring South Pit $2,500.00 0.00% $0.00
$30,000.00 $15,000.00

%

Amount Complete Amount Due
Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 5.00% $500.00
Remove Shoring South Pit $2,500.00 $0.00
$30,000.00 $500.00

%

Amount Complete Amount Due
Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 15.00% $375.00
Install Shoring South Pit $10,000.00 95.00% $9,500.00
Remove Shoring South Pit $2,500.00 $0.00
$30,000.00 $9,875.00

%

Amount Complete Amount Due
Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 85.00% $2,125.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 5.00% $125.00
$30,000.00 $2,250.00

%
Amount Complete Amount Due




Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 95.00% $2,375.00

$30,000.00 $2,375.00
- EsTMATE®®

%
Amount Complete Amount Due

Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00
- EsTMATE®

%
Amount Complete Amount Due

Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00



Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
0.00% $0.00

0.00% $0.00

0.00% $0.00
$15,000.00

Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
0.00% $0.00

5.00% $500.00

0.00% $0.00
$15,500.00

Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
15.00% $375.00
100.00% $10,000.00
0.00% $0.00
$25,375.00

Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
5.00% $125.00
$27,625.00

Total %
Complete

Total Paid

to Date




100.00% $5,000.00

100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
100.00% $2,500.00
$30,000.00
]
Total % Total Paid
Complete to Date
100.00% $5,000.00
100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
100.00% $2,500.00
$30,000.00
]
Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
100.00% $2,500.00

$30,000.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 5 - North Scale Pit Replacement
Lump Sum Amount - $ 290,545.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 0.00% $0.00
Retaining Walls $81,900.00 0.00% $0.00
Plinth Blocks $10,500.00 0.00% $0.00
Scale Deck $18,000.00 0.00% $0.00
Approach Slabs $21,000.00 0.00% $0.00
Steel Reinforcing Bar $37,380.00 0.00% $0.00
Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 100.00% $67,200.00
Retaining Walls $81,900.00 50.00% $40,950.00
Plinth Blocks $10,500.00 $0.00
Scale Deck $18,000.00 $0.00
Approach Slabs $21,000.00 $0.00
Steel Reinforcing Bar $37,380.00 50.00% $18,690.00
Weigh Frame $54,565.00 $0.00

$290,545.00

$126,840.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 50.00% $40,950.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $40,950.00

Footing Slab
Retaining Walls
Plinth Blocks
Scale Deck

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00  100.00% $10,500.00
$18,000.00 $0.00



Approach Slabs
Steel Reinforcing Bar
Weigh Frame

$21,000.00
$37,380.00
$54,565.00

$290,545.00

5.00%
100.00%

$0.00
$1,869.00
$54,565.00

$66,934.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 100.00% $18,000.00
$21,000.00 100.00% $21,000.00
$37,380.00 45.00% $16,821.00
$54,565.00 $0.00

$290,545.00 $55,821.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00



Total % Total Paid
Complete to Date

0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$0.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
50.00% $40,950.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
50.00% $18,690.00
0.00% $0.00
$126,840.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
100.00% $81,900.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
50.00% $18,690.00
0.00% $0.00
$167,790.00

Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
0.00% $0.00



0.00% $0.00

55.00% $20,559.00
100.00% $54,565.00
$234,724.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00
$290,545.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00
$290,545.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00

$290,545.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 6 - South Scale Pit Replacement
Lump Sum Amount - $ 290,545.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 0.00% $0.00
Retaining Walls $81,900.00 0.00% $0.00
Plinth Blocks $10,500.00 0.00% $0.00
Scale Deck $18,000.00 0.00% $0.00
Approach Slabs $21,000.00 0.00% $0.00
Steel Reinforcing Bar $37,380.00 0.00% $0.00
Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 0.00% $0.00
Retaining Walls $81,900.00 0.00% $0.00
Plinth Blocks $10,500.00 0.00% $0.00
Scale Deck $18,000.00 0.00% $0.00
Approach Slabs $21,000.00 0.00% $0.00
Steel Reinforcing Bar $37,380.00 0.00% $0.00
Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 $0.00
Retaining Walls $81,900.00 $0.00
Plinth Blocks $10,500.00 $0.00
Scale Deck $18,000.00 $0.00
Approach Slabs $21,000.00 $0.00
Steel Reinforcing Bar $37,380.00 25.00% $9,345.00
Weigh Frame $54,565.00 $0.00

$290,545.00 $9,345.00

%

Amount Complete Amount Due
Footing Slab $67,200.00  100.00% $67,200.00
Retaining Walls $81,900.00  100.00% $81,900.00
Plinth Blocks $10,500.00  100.00% $10,500.00
Scale Deck $18,000.00 $0.00



Approach Slabs
Steel Reinforcing Bar
Weigh Frame

$21,000.00
$37,380.00
$54,565.00

$290,545.00

30.00%
100.00%

$0.00
$11,214.00
$54,565.00

$225,379.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 100.00% $18,000.00
$21,000.00 100.00% $21,000.00
$37,380.00 45.00% $16,821.00
$54,565.00 $0.00

$290,545.00 $55,821.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00



Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
25.00% $9,345.00
0.00% $0.00
$9,345.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00

0.00% $0.00



0.00% $0.00

55.00% $20,559.00
100.00% $54,565.00
$234,724.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00
$290,545.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00
$290,545.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
100.00% $18,000.00
100.00% $21,000.00
100.00% $37,380.00
100.00% $54,565.00

$290,545.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 14 - Project Temporary Traffic Control
Lump Sum Amount - $ 5,000.00

Unit Price Working Days Amount Due

$50.00 13 $650.00
$50.00 25 $1,250.00
$50.00 21 $1,050.00
$50.00 21 $1,050.00
$50.00 20 $1,000.00
$50.00 $0.00
$50.00 $0.00

100



Total % Total Paid
Est. # Complete to Date
1 13.00% $650.00
2 38.00% $1,900.00
3 59.00% $2,950.00
4 80.00% $4,000.00
5 100.00% $5,000.00
6 100.00% $5,000.00
7 100.00% $5,000.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 16 - Structure Surveying
Lump Sum Amount - $ 9,000.00
%

Amount Complete Amount Due
Survey North Scale Pit $4,500.00 50.00% $2,250.00
Survey South Scale Pit $4,500.00 50.00% $2,250.00
Survey North Scale Pit $4,500.00 10.00% $450.00
Survey South Scale Pit $4,500.00 0.00% $S0.00
Survey North Scale Pit $4,500.00 15.00% $675.00
Survey South Scale Pit $4,500.00 25.00% $1,125.00
Survey North Scale Pit $4,500.00 5.00% $225.00
Survey South Scale Pit $4,500.00 5.00% $225.00
Survey North Scale Pit $4,500.00 20.00% $900.00
Survey South Scale Pit $4,500.00 20.00% $900.00
Survey North Scale Pit $4,500.00 S0.00
Survey South Scale Pit $4,500.00 S0.00



Total % Total Paid

Est. # Complete to Date
1 50.00% $2,250.00
1 50.00% $2,250.00
2 60.00% $2,700.00
2 50.00% $2,250.00
3 75.00% $3,375.00
3 75.00% $3,375.00
4 80.00% $3,600.00
4 80.00% $3,600.00
5 100.00% $4,500.00
5 100.00% $4,500.00
6 100.00% $4,500.00
6 100.00% $4,500.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 17 - ADA Features Surveying
Lump Sum Amount - $ 1,000.00
%

Amount Complete Amount Due
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 $0.00

$1,000.00 $0.00



Total % Total Paid

Est. # Complete to Date
1 0.00% $0.00
2 0.00% $0.00
3 0.00% $0.00
4 0.00% $0.00
5 0.00% $0.00
6 0.00% $0.00
7 0.00% $0.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 24 - SPCC PLAN
Lump Sum Amount - $ 500.00
%

Amount Complete Amount Due
$500.00 100.00% $500.00
$1,000.00 $0.00

Std Spec 1-07.15(1)

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor shall
receive 50 percent of the lump sum Contract price for the plan.

The remaining 50 percent of the lump sum price will be paid after the materials and
equipment called for in the plan are mobilized to the project.

The lump sum payment for the “SPCC Plan” shall be full pay for all costs associated with
creating and updating the accepted SPCC Plan, and all costs associated with the set

up of prevention measures and for implementing the current SPCC Plan as required by
this Specification.



Total % Total Paid
Est. # Complete to Date

1 100.00% $500.00
2 100.00% $500.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 25 - Electronic Ticketing System
Lump Sum Amount - $ 1,000.00

%

Amount Complete Amount Due
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 25.00% $250.00
$1,000.00 25.00% $250.00
$1,000.00 50.00% $500.00
$1,000.00 $0.00
$1,000.00 $0.00

Contract Provisions Page 23
33 Payment

34 Payment will be made for the following bid item when included in the proposal:

35
36 “Electronic Ticketing System”, lump sum.

37 The lump sum contract price for “Electronic Ticketing System” shall be full pay
38 for all costs related to providing all equipment, information, and reporting. All
39 quality control procedures including technical support and on-site training shall

40 be included in the Contract lump sum price.



Total % Total Paid
Est. # Complete to Date
1 0.00% $0.00
2 0.00% $0.00
3 25.00% $250.00
4 50.00% $500.00
5 100.00% $1,000.00
6 100.00% $1,000.00
7 100.00% $1,000.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 26 - Erosion Control & Water Pollution Prevention
Lump Sum Amount - $ 2,500.00

Unit Price Working Days Amount Due

$25.00 13 $325.00
$25.00 25 $625.00
$25.00 21 $525.00
$25.00 21 $525.00
$25.00 20 $500.00
$25.00 $0.00
$25.00 $0.00

100



Total % Total Paid

Est. # Complete to Date
1 13.00% $325.00
2 38.00% $950.00
3 59.00% $1,475.00
4 80.00% $2,000.00
5 100.00% $2,500.00
6 100.00% $2,500.00
7 100.00% $2,500.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item - CO 2 - Added Pit Preparation
Lump Sum Amount - $ 10,000.00
Group 01

%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00

%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00

%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00

%
Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00




Total % Total Paid
Complete to Date
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
0.00% $0.00

$0.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item -
Lump Sum Amount - $§

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00 $0.00



$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00

$0.00

Amount

%
Complete

Amount Due

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Amount

%
Complete

Amount Due

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Amount

%
Complete

Amount Due

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00

0.00% $0.00



0.00% $0.00

0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$0.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item -
Lump Sum Amount - $§

Unit Price Working Days Amount Due

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00



Total % Total Paid

Est. # Complete to Date
1 0.00% $0.00
2 0.00% $0.00
3 0.00% $0.00
4 0.00% $0.00
5 0.00% $0.00
6 0.00% $0.00
7 0.00% $0.00



